

10 February 1956

MEMORANDUM FOR: Deputy Director (Intelligence)

Attention: [REDACTED]

25X1A9a

FROM: Assistant Director for Basic Intelligence

SUBJECT: NIS Production

1. Following is estimate of NIS Production by CIA components for FY-1956:

	FY-1956 Production to 31 Jan 1956			Total	Not	
	Sections Scheduled	Sections Delivered	Percent Complete	FY-56 Sections Scheduled	Yet Pro-duced	Percent Out-standing
D/GG	13	8	62	32	24	75%
DD/P	4	6	150	10	4	40
OSI	9	5	56	20	15	75
ORR	10	4	40	19	15	79
OBI	9	8	89	17	9	53

12

2. D/GG -- Coordinator for Chapter IX (Map and Chart Appraisal)
 Estimate just over 90% fulfillment. Expect to fulfill all commitments with exception of Chapter IX on NIS Area 100 which may not be completed by year's end because of Army delay in submitting its contributions.

3. DD/P -- Section 56 (Intelligence and Security)
 Expect to meet year's commitment 100%.

4. OSI -- Coordinator Chapter VII (Scientific) and Section 45 (Health and Sanitation)
 Expect to attain 90% to 100% fulfillment of schedule. Possible defection on Chapter VII on NIS Area 12 because it is scheduled late in year (June) and may be defaulted if subcontributors to this Chapter fail to submit their materials by deadline dates. 2 May deadline.

5. ORR -- Chapter VI Sov-Bloc (Economic)
 Expect to attain 90% to 100% fulfillment of schedule. Possible defection on one or two sections because of heavy schedule at year's end (3 sections in May and 2 in June). ORR got off to a slow start in the first six months.

25X1A9a

Distribution:

Orig & 1 - Addressee

1 - [REDACTED]

1 - AD/OSI

25X1A9a

1 - OBI

1 - OBI (DD/I Misc)

1 - NIS file (Production)